
Georgia Date:

User: vepps   Department of Transportation Page 1 of 6

Pay Period: 10/10/2014

to 11/14/2014

Rpt-ID: RCPESPRJ

Contract ID: B14542-13-000-0

Estimate Summary By Project

Estimate Number: 0013

11/17/2014

Contract Location: Time Allowed:

SR 372 (BIRMINGHAM HWY) AT PROVIDENCE RD (CR 27

 

Contractor:

BARTOW PAVING COMPANY, INC. Date Let:

P. O. BOX 2045 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

CARTERSVILLE GA 30120-1685 Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

NO SURETY REQUIRED

04/19/2013

05/03/2013

06/11/2013

07/09/2013

08/14/2013

00/00/0000

00/00/0000

449 Days

09/30/2014Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 7    Area: 02   

Elapsed Calender Days:

Percent Time: 110.02

494 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$2,581,444.37

$2,342,655.01

$1,136,390.84

56.66%

Counties:

Fulton

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0005448      $2,581,444.37 $2,342,655.01 $1,136,390.84 55.98% $359,242.09

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: vepps   Department of Transportation Page 2 of 6

Pay Period: 10/10/2014

to 11/14/2014

Rpt-ID: RCPESPRJ

Contract ID: B14542-13-000-0

Estimate Summary By Project

Estimate Number: 0013

11/17/2014

Project Number: 0005448      SR372 (BIRMINGHAM HWY) - INTERSECTION IMPROVEMENTS

 

HPP00-0005-00(448)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $1,170,118.81 $871,464.34 $298,654.47

Non-Participating $292,529.72 $217,866.10 $74,663.62

Total Earnings $1,462,648.53 $1,089,330.44 $373,318.09

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $1,462,648.53 $1,089,330.44 $373,318.09

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent ($17,595.00)

Total: $1,445,053.53 $1,085,811.44

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $359,242.09

($14,076.00)($3,519.00)



Georgia Date:

User: vepps   Department of Transportation Page 3 of 6

Pay Period: 10/10/2014

to 11/14/2014

Rpt-ID: RCPESPRJ

Contract ID: B14542-13-000-0

Estimate Summary By Project

Estimate Number: 0013

11/17/2014

Project Number 0005448      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .664

 26281.000 .000

HPP00-0005-00(448)

 

.664 $.00 $17,450.58

0015 310-1101     GR AGGR BASE CRS, INCL MATL TN  14,085.000 10,785.830

 16.390 1,190.070

 

 

11,975.900 $19,505.25 $196,285.00

0020 402-1812     RECYCLED ASPH CONC LEVELING, INCL BITUM MATL & H LIMETN  100.000 194.330

 72.560 .000

 

 

194.330 $.00 $14,100.58

0030 402-3121     RECYCLED ASPH CONC 25 MM SUPERPAVE, GP 1 OR 2, INCL BITUM MATN  6,534.000 3,390.750

TL & H LIME 61.200 1,598.280

 

 

4,989.030 $97,814.74 $305,328.64

0035 402-3190     RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2,INCL BITUM MATTN  1,709.000 782.610

L & H LIME 63.050 447.660

 

 

1,230.270 $28,224.96 $77,568.52

0040 413-1000     BITUM TACK COAT GL  2,701.000 922.000

 3.710 416.000

 

 

1,338.000 $1,543.36 $4,963.98

0043 109-0300     PRICE ADJUSTMENT - ASPHALT CEMENT *$* .000 .000

 1.000 10,284.500

(IN #1)

                                                            

10,284.500 $10,284.50 $10,284.50

0045 441-0016     DRIVEWAY CONCRETE, 6 IN TK SY  83.000 .000

 38.000 15.556

 

 

15.556 $591.13 $591.13

0060 441-4020     CONC VALLEY GUTTER, 6 IN SY  362.000 .000

 38.000 36.000

 

 

36.000 $1,368.00 $1,368.00



Georgia Date:

User: vepps   Department of Transportation Page 4 of 6

Pay Period: 10/10/2014

to 11/14/2014

Rpt-ID: RCPESPRJ

Contract ID: B14542-13-000-0

Estimate Summary By Project

Estimate Number: 0013

11/17/2014

Project Number 0005448      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0064 441-6216     CONC CURB & GUTTER, 8 IN X 24 IN, TP 2 LF  2,486.000 1,289.500

 10.650 515.000

 

 

1,804.500 $5,484.75 $19,217.93

0065 441-6222     CONC CURB & GUTTER, 8 IN X 30 IN, TP 2 LF  3,964.000 2,477.000

 12.500 341.000

 

 

2,818.000 $4,262.50 $35,225.00

Category Amount: $169,079.19 $682,383.86

Category Number: 0020 EROSION CONTROL

0077 163-0300     CONSTRUCTION EXIT EA  2.000 2.750

 1100.000 .000

 

 

2.750 $.00 $3,025.00

0089 165-0030     MAINTENANCE OF TEMPORARY SILT FENCE, TP CLF  2,143.000 1,010.000

 0.800 150.000

 

 

1,160.000 $120.00 $928.00

0090 165-0041     MAINTENANCE OF CHECK DAMS - ALL TYPES LF  645.000 .000

 1.100 30.000

 

 

30.000 $33.00 $33.00

0092 165-0105     MAINTENANCE OF INLET SEDIMENT TRAP EA  30.000 5.000

 33.500 5.000

 

 

10.000 $167.50 $335.00

Category Amount: $320.50 $4,321.00

Category Number: 0040 DRAINAGE

0228 550-1300     STORM DRAIN PIPE, 30 IN, H  1-10 LF  106.000 110.000

 46.000 .000

 

 

110.000 $.00 $5,060.00



Georgia Date:

User: vepps   Department of Transportation Page 5 of 6

Pay Period: 10/10/2014

to 11/14/2014

Rpt-ID: RCPESPRJ

Contract ID: B14542-13-000-0

Estimate Summary By Project

Estimate Number: 0013

11/17/2014

Project Number 0005448      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0040 DRAINAGE

0229 550-3318     SAFETY END SECTION 18 IN, STORM DRAIN, 4:1 SLOPEEA  1.000 2.000

 950.000 .000

 

 

2.000 $.00 $1,900.00

Category Amount: $0.00 $6,960.00

Category Number: 0050 LIGHTING

0269 500-3101     CLASS A CONCRETE CY  18.000 9.000

 1327.000 10.000

 

 

19.000 $13,270.00 $25,213.00

0274 511-1000     BAR REINF STEEL LB  3,100.000 1,200.000

 1.030 1,300.000

 

 

2,500.000 $1,339.00 $2,575.00

0279 681-3600     LIGHTING STD, SPCL DESIGN EA  10.000 .000

 2285.000 4.000

- TYPE A ALUM, 30 FT POLE AND ARM COMPLE

TE

4.000 $9,140.00 $9,140.00

0284 681-3600     LIGHTING STD, SPCL DESIGN EA  21.000 .000

 2056.000 16.000

- TYPE B ALUM, 20 FT POLE AND ARM COMPLE

TE

16.000 $32,896.00 $32,896.00

0299 682-6222     CONDUIT, NONMETL, TP 2, 2 IN LF  2,500.000 590.000

 6.180 500.000

 

 

1,090.000 $3,090.00 $6,736.20

0304 682-6233     CONDUIT, NONMETL, TP 3, 2 IN LF  400.000 .000

 8.240 360.000

 

 

360.000 $2,966.40 $2,966.40

0314 682-9010     SVC POLE RISER EA  1.000 .000

 2060.000 1.000

 

 

1.000 $2,060.00 $2,060.00

Category Amount: $64,761.40 $81,586.60



Georgia Date:

User: vepps   Department of Transportation Page 6 of 6

Pay Period: 10/10/2014

to 11/14/2014

Rpt-ID: RCPESPRJ

Contract ID: B14542-13-000-0

Estimate Summary By Project

Estimate Number: 0013

11/17/2014

Project Number 0005448      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0354 670-1100     WATER MAIN, 10 IN LF  925.000 .000

 42.000 260.000

 

 

260.000 $10,920.00 $10,920.00

0359 670-1120     WATER MAIN, 12 IN LF  2,450.000 .000

 52.000 1,855.000

 

 

1,855.000 $96,460.00 $96,460.00

0364 670-1500     CAP OR REMOVE EXISTING WATER MAIN EA  4.000 .000

 893.000 3.000

 

 

3.000 $2,679.00 $2,679.00

0399 670-3087     TAPPING SLEEVE & VALVE ASSEMBLY, 8 IN X 8 INEA  1.000 .000

 2730.000 1.000

 

 

1.000 $2,730.00 $2,730.00

0404 670-3108     TAPPING SLEEVE & VALVE ASSEMBLY, 10 IN X 10 INEA  2.000 .000

 4401.000 2.000

 

 

2.000 $8,802.00 $8,802.00

0409 670-3129     TAPPING SLEEVE & VALVE ASSEMBLY, 12 IN X 12 INEA  2.000 .000

 5423.000 2.000

 

 

2.000 $10,846.00 $10,846.00

0414 670-4000     FIRE HYDRANT EA  3.000 .000

 3360.000 2.000

 

 

2.000 $6,720.00 $6,720.00

Category Amount: $139,157.00 $139,157.00

Project Total Amount: $373,318.09 $1,462,648.53


